


The teleoperation pipeline.

5–11 October 2026 · meeting 12 October · draft as of 6 October



Implemented GUI · participant timing comparison not collected.

Data pipeline

- MuJoCo target-reaching lives in Data → Teleoperation Pipeline.
- Trackpad + board inputs; Enter starts; a stable 2 s hold saves.
- Participant progress; time, path and endpoint error logged.

Next checks

- Validate board mapping with the assembled pen.
- Rehearse identical targets and start pose for both inputs.


Priority for 12 October: a repeatable target-reaching pilot.

Board repaired. Pen printing.

5–11 October 2026 · meeting 12 October · draft as of 6 October

MagPilot

Magnetic pen / v1 prototype



CAD prototype · print and tracking validation pending.

Surface tests do not validate operation at greater heights.

Magnet diagnosis

- Board repaired; 1/2/3 magnets × 3 repeats completed.
- Approx. 5 mm cardboard; placements by hand.
- One magnet: practical surface baseline; no accuracy winner established.

Reloadable pen

- 1–5 disks; spacers above shorter stacks.
- PLA printing started; fit and assembled tracking untested.

Next checks

- Check fit coupons and closure; measure pen geometry.
- Compare heights with a placement template, then freeze setup.